



















ID	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>Task Mode</div></div> <th>Task Name</th> <th>Duration</th> <th>Start</th> <th>Finish</th> <th>ry</th>	Task Name	Duration	Start	Finish	ry
1	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>01-17</div></div> <td>Kick-off Meeting</td> <td>0 days</td> <td>Tue 23-01-17</td> <td>Tue 23-01-17</td> <td>2023 February</td>	Kick-off Meeting	0 days	Tue 23-01-17	Tue 23-01-17	2023 February
2	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>01-31</div></div> <td>Write Proposal</td> <td>11 days</td> <td>Tue 23-01-17</td> <td>Tue 23-01-31</td> <td>2023 March</td>	Write Proposal	11 days	Tue 23-01-17	Tue 23-01-31	2023 March
3	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>02-03</div></div> <td>Proposal approved by Bill</td> <td>0 days</td> <td>Tue 23-01-31</td> <td>Tue 23-01-31</td> <td>2023 April</td>	Proposal approved by Bill	0 days	Tue 23-01-31	Tue 23-01-31	2023 April
4	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>03-09</div></div> <td>Send proposal to client</td> <td>3 days</td> <td>Wed 23-02-01</td> <td>Fri 23-02-03</td> <td></td>	Send proposal to client	3 days	Wed 23-02-01	Fri 23-02-03	
5	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>04-07</div></div> <td>Proposal approved by Marc</td> <td>0 days</td> <td>Fri 23-02-03</td> <td>Fri 23-02-03</td> <td></td>	Proposal approved by Marc	0 days	Fri 23-02-03	Fri 23-02-03	
6	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>04-07</div></div> <td>Create DFD</td> <td>5 days</td> <td>Thu 23-02-23</td> <td>Wed 23-03-01</td> <td></td>	Create DFD	5 days	Thu 23-02-23	Wed 23-03-01	
7	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>04-07</div></div> <td>Design ERD</td> <td>21 days</td> <td>Mon 23-02-06</td> <td>Mon 23-03-06</td> <td></td>	Design ERD	21 days	Mon 23-02-06	Mon 23-03-06	
8	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>04-07</div></div> <td>Send ERD to client</td> <td>3 days</td> <td>Tue 23-03-07</td> <td>Thu 23-03-09</td> <td></td>	Send ERD to client	3 days	Tue 23-03-07	Thu 23-03-09	
9	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>04-07</div></div> <td>ERD approved</td> <td>0 days</td> <td>Thu 23-03-09</td> <td>Thu 23-03-09</td> <td></td>	ERD approved	0 days	Thu 23-03-09	Thu 23-03-09	
10	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>04-07</div></div> <td>Create Data Dictionary</td> <td>7 days</td> <td>Fri 23-03-10</td> <td>Mon 23-03-20</td> <td></td>	Create Data Dictionary	7 days	Fri 23-03-10	Mon 23-03-20	
11	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>04-07</div></div> <td>Create Database Script</td> <td>7 days</td> <td>Fri 23-03-10</td> <td>Mon 23-03-20</td> <td></td>	Create Database Script	7 days	Fri 23-03-10	Mon 23-03-20	
12	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>04-07</div></div> <td>Implement Database</td> <td>7 days</td> <td>Tue 23-03-21</td> <td>Wed 23-03-29</td> <td></td>	Implement Database	7 days	Tue 23-03-21	Wed 23-03-29	
13	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>04-07</div></div> <td>Test Database</td> <td>7 days</td> <td>Thu 23-03-30</td> <td>Fri 23-04-07</td> <td></td>	Test Database	7 days	Thu 23-03-30	Fri 23-04-07	
14	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>04-07</div></div> <td>Document Database tests</td> <td>7 days</td> <td>Thu 23-03-30</td> <td>Fri 23-04-07</td> <td></td>	Document Database tests	7 days	Thu 23-03-30	Fri 23-04-07	
15	<div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div><div><div></div><div></div><div></div></div></div><div>04-07</div></div> <td>Project approved</td> <td>0 days</td> <td>Fri 23-04-07</td> <td>Fri 23-04-07</td> <td></td>	Project approved	0 days	Fri 23-04-07	Fri 23-04-07	

Project: Project Date: Mon 23-04-17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only	